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IN REPLY PLEASE

December 20, 2007 rererTO FiLe: P D-1

TO: Each Supervisor

FROM: Donald L. Wolfe W\}
Director of Public Works

ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD MEETING-NOVEMBER 26, 2007

On November 26, 2007, my staff attended the regular Board meeting of the Alameda
Corridor—East (ACE) Construction Authority. A copy of the agenda and adopted
minutes of the October 22, 2007, regular Board meeting are attached. The following
items were discussed at the meeting, which are of interest to the County.

Agenda Item VI-The Chief Executive Officer reported the following:

On November 29, 2007, the Metropolitan Transportation Authority (MTA) Board
approved an additional $112.8 million for the ACE Phase | projects in order to maintain
MTA's share of the project cost at 17 percent based on the revised project cost
estimate.

On November 13, 2007, three proposals were received in response to the Request for
Proposals for design and engineering services for the San Gabriel Trench project. It is
anticipated that the selection of a consultant will be made at the December ACE Board
meeting.

The Southern California Association of Governments Transportation and
Communication Committee approved the list of projects to be included in the financially
constrained portion of the Regional Transportation Plan (RTP). New Federal Highway
Administration regulations require that projects be included in the RTP financially
constrained plan in order to be eligible to receive Federal funds. The list includes the
ACE Phase I projects.

Agenda Item IX-The Board accepted the Nogales Street Grade Separation project
(Nogales Street at Valley Boulevard) as completed and constructed in conformance with
the project plans and specifications, with a final contract amount of $17,197,181.



Each Supervisor
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Agenda Item X-The Board authorized the Chief Executive Officer to submit a grant
application through the Trade Corridor Improvement Fund Program under Proposition
1B for $350 million to fund the ACE Phase i projects.
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cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
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Alameda Corridor-East Construction Authority

4900 Rivergrade Rd. Ste. A120 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD OF DIRECTORS
REGULAR MEETING AGENDA
Monday, November 26, 2007 - 2:00 P.M.
Irwindale City Hall
5050 Irwindale Avenue
Irwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the

Board. We ask that members of the public come forward to be recognized by the Chair and keep

their remarks brief. If several persons wish to address the Board on a single item, the Chair may
impose a three-minute time limit on individual remarks at the beginning of the discussion.

L Roll Call and Introductions

II. Pledge of Allegiance

1118 Approval of Minutes of Meeting of October 22, 2007 (Pages 1-4) Action

Iv. Public Comment

V. Chairman’s Remarks Information
VL Chief Executive Officer’s Report (Pages 5-22) ' Information

VIL Approval of Increased Authorization for Construction Contract Change Orders for Action
the Ramona Blvd. Grade Separation (Pages 23-24)

VIIL.  Approval of Design Services Contract Amendment with DMJM for the Ramona Action
Blvd. Grade Separation (Pages 25-26)

IX. Approval and Acceptance of Close out of Nogales Street Grade Separation Project  Action
(Pages 27-28)

X. Approval of Prop 1B Trade Corridor Improvement Fund (TCIF) Grant Application Action
Submittal (Pages 29-34)

XI. Closed Session: The Board will adjourn to closed session in accordance with Possible Action

Government Code Section 54956.9 (c) Conference with Legal Counsel —
Anticipated Litigation — one case

XII. Adjournment Action

The ACE Construction Authority is currently constituted of seven (7) member jurisdiction; the Cities of El Monte, Industry, Montebello, San Gabriel and
Pomona, the County of Los Angles and the San Gabriel Valley Council of Governments. A San Bernardino County Council of Governments
representative is an ex-officio Board member.

Each member or alternate has one vote. A quorum of the ACE Construction Authority is no less than four (4) of its total voting membership. Actions
taken by the ACE Construction Authority shall be by simple majority of the members present with a quorum in attendance except for personnel actions,
the annual budget, matters dealing with the Administrative Code or matters requiring subsequent approval by the SGVCOG, all of which shall require
five (5) votes.



ACE Construction Authority
Board Meeting
October 22, 2007
Minutes

Chairman Gutierrez called the meeting to order at 2:03 PM in the Irwindale City Council
Chambers, Irwindale California.

1. In attendance were:
Ernest Gutierrez, Chairman
George Hunter, Vice Chairman ,
Dave Spence, La Canada Flintridge, SGVCOG
Harry Baldwin, San Gabriel
Bob Bagwell, Montebello
Paul Eaton, Ex-Official, SANBAG

Staff

Rick Richmond, Chief Executive Officer
Joe Silvey, Legal Counsel

Sharon Neely, staff

Lou Cluster, staff

Girish Roy, staff

Bruce Armistead, staff

Guests

David Varnum, Congressman Miller's Office

Allan Ude, Los Angeles County Department of Public Works
Gary Neely, Assemblymember Huff’s Office

2. Pledge of Allegiance
Vice Chairman Hunter led the pledge of allegiance.

3. Approval of Minutes of September 24, 2007
A motion was made to approve the meeting minutes of September 24, 2007.
M/S/C: Spence/Baldwin/Unanimous

4. Public Comment
There were no public comments.

5. Chairman’s Report
Chairman Gutierrez expressed sincere condolences on the passing of fellow ACE
Board Member and Industry Councilman Phil Marcellin to the family and City
staff. He noted that Phil was involved with the creation of ACE since the
beginning—first supporting Councilman Jack Phillips and then as his
replacement on the ACE Board. He noted that ACE counted on his good humor
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ACE Board Meeting
October 22, 2007 Minutes
Page 2 of 4

as well as his excellent knowledge of construction at the Board meetings as well
as at the weekly trailer meetings. He noted that ACE would miss him greatly.

The Chairman advised the Board that he transmitted a letter to the Governor on
behalf of the Board asking him to sign SB 717 (Perata-transportation funding bill)
and that the Governor signed the bill despite opposition on October 15%.

6. Chief Executive Officer’s Report
Rick Richmond provided an update on the meetings he has been attending
along with other Southern California Chief Executive Officers from transportation
agencies concerning the guidelines for allocating the $2 billion Prop 1B Trade
Corridor Improvement Funds (TCIF). He noted that the California Transportation
Commission was expecting to adopt guidelines in November and allocate funds
in December. Board Member Spence questioned what ACE shall do if CTC does
not support ACE funding request; did we have fallback strategy? Mr. Richmond
provided an update on working with the San Gabriel Valley legislators regarding
the ACE evaluation status within the TCIF allocation process. He noted that the
Caucus Chair of the SGV legislature is working with other area Legislator’s on
reasonable allocation principles. In addition, Mr. Richmond noted the CEQ report
included the construction environmental mitigation quarterly report for the
period of June 1-August 31%. There are six active construction sites and ACE is
in compliance with no exceptions found during the quarter. Further, Mr.
Richmond noted that ACE had replaced the computers for speed/efficiency and
that the surplus computers were being donated to charity. However, ACE
computers were so old there was little interest. Senior Project Manager Girish
Roy reviewed construction progress photos of the Brea Canyon Road and East
End Avenue grade separation projects. Senior Project Manager Lou Cluster
reviewed construction progress photos of the Ramona Blvd. and Sunset Ave
grade separation projects. George Nomura, Program Manager reviewed
program management support tasks completed or ongoing over the past month.

7. Approval of Transition Plan for In-House Program Management
Support
Mr. Richmond indicated that the ACE competitively procured the program
management support services in 1999 to augment agency staff. Consultant
staffing needs have declined since 2003 and there are presently 11 full time
equivalents supporting ACE activities. Further, Mr. Richmond noted that Bechtel
did not plan to continue their contract beyond June 2008 unless ACE expected
to increase their work activities. Given the current uncertainty about future
funding, ACE cannot reliably project increases in contract support services.
Therefore, Mr. Richmond indicated that staff was recommending an orderly
transition between now and June, 2008 when the contract ends. He noted that
some functions would be retained by subcontractors, others phased out and
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ACE Board Meeting
October 22, 2007 Minutes
Page 3 of 4

others added to future project design activities. He summarized the timing for
transition activities beginning with administrative support occurring between
October and December. The Board report included job descriptions, salary
ranges and an organizational chart for adding three administrative positions
(Administrative Assistant and two administrative support positions to assume
document control, clerical support and expanded office administration
responsibilities).

Board Member Spence requested clarification on whether there was a cost
impact analysis of the alternative of rebidding the contract. Mr. Richmond
responded that staff had considered that option, but believes there will be a
cost savings under the staff recommendation since the ACE overhead is lower
than any contractor and if ‘re-bidding’ the contract was unsuccessful, it would
be extremely difficult to staff up by June. There was discussion about the
overhead rates and benefits between the two options. There was discussion
about the timing required to re-procure the contract. Mr. Richmond noted that
he believes that will be a net savings in the FY ‘09 budget.

Board Member Spence made a motion to re-procure the program management
contract. Motion failed due to lack of second.

A motion was made to approve staff recommendation to begin converting
program management support activities to agency supported activities and
begin the process by increasing ACE administrative support staff as described in
the agenda (page 29). M/S/C: Baldwin/Gutierrez/Approved/Spence: abstained

8. Quarterly Project Progress Report
Mr. Richmond reviewed the key accomplishments from the quarterly progress
report on page 34 of the agenda. He noted Ramona Blvd. was expected to open
to the public in February. The contractors were continuing the Ramona pump
station work and mechanical installation and completed the west side roadway
grading and pavement. Further, he noted that the middle bridge section at East
End was set in place and that they began construction of the final section of the
UPRR bridge as well as continued construction of the retaining walls. At Brea
Canyon-- the SCE powerline relocation was finally completed; and the railroad
shoofly grading was completed at Sunset Ave.

9. Quarterly Financial Report
Rick Richmond reviewed the financial quarterly report on page 51 of the
agenda. He noted that for the first quarter of the fiscal year, the Authority had
expended $6.8 million in cash expenditures for project activities and was
expending less railroad force account and contractor construction funds than
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ACE Board Meeting
October 22, 2007 Minutes
Page 4 of 4

anticipated. He noted that the same was true for right-of-way acquisitions
budget. He expects all activities to be within budget by close of fiscal year.

10. Closed Session:
Joe Silvey, ACE Legal Counsel announced the Board would adjourn to closed
session pursuant to Government Code Section 54956.9(a) to discuss existing
litigation — Brutoco Engineering and Construction versus Alameda Corridor-East
Construction Authority Case No. KC050714.

The Board returned from closed session and ACE Legal Counsel, Joe Silvey
announced the Board approved a settlement for Case No. KC050714 for
$658,000. M/S/C: Gutierrez/Baldwin/Unanimous

11. Adjournment
The meeting was adjourned at 3:22 PM in memory of Industry Councilman and
ACE Board member Phil Marcellin.
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MEMO TO: ACE Construction Authority Board Members & Alternates

FROM: Rick Richmond
Chief Executive Officer
DATE: November 26, 2007

SUBJECT: CEO Report

The following are items of note since the last meeting:

MTA Board Committee Passes Additional ACE Funding to Full Board — The MTA

Board Planning and Programming Committee is recommending that the full Board
approve an additional $112.8 million for the ACE Project at their November 29 meeting.
The MTA staff recommended this amount to maintain a 17% MTA share on our revised
project estimate.

San Gabriel Trench Proposals - Three proposals were received on November 13 in
response to our Request for Proposals for design and engineering services for the San
Gabriel Trench project. We are in the process of reviewing the proposals, and anticipate
bringing a recommendation for selection to the December Board meeting. The firms
responding to the RFP were:

¢ Moffatt & Nichol, in association with HDR HNTB

e Washington Group International

e Parsons

Multi-County Goods Movement Action Plan Update — A draft executive summary

has been released. ACE Phase II is included in the plan. The proposed set of
recommended goods movement improvements totals more than $50 billion for the six-
county area. Seven workshops are planned in December to review the draft findings
with the community. One is planned in the San Gabriel Valley on December 3 at the
South Coast Air Quality Management District office. Release of the final plan is
scheduled for January with approval by March. Staff will report back on any changes to
the plan or adoption schedule.

SCAG Regional Transportation Plan Update - The SCAG Transportation and
Communication Committee (TCC) approved the project list to be included in the

financially constrained portion of the Regional Transportation Plan (RTP). Their
recommendations included the ACE Project in the financially constrained portion of the
RTP update. The SCAG Board is expected to approve the RTP update for release for
public comment at their 12/6 Board meeting. New regulations issued by FHWA require
that projects be included in the Regional Transportation Plan financially constrained
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Memo to ACE Construction Authority Board Members & Alternates
November 26, 2007 Meeting

CEO Report

Page 2 of 3

plan in order to be eligible to receive federal funds. Staff is appreciative of the SCAG's
efforts to include completion of the ACE Project.

lemen i lai
Sherwood Florist is located at the northern corner of the intersection of Valley and
Ramona Blvds. A portion of the parcel on which the florist is located was acquired for
construction of the Ramona Blvd. underpass. In 2007, citing diminished gross sales due
to the reduction in drive-by traffic, caused by the Ramona Blvd. underpass construction,
the florist filed a lawsuit claiming inverse condemnation against ACE. The loss claimed
in the lawsuit was $240,000. ACE’s response was that street access was being
maintained during construction, and the reduction in drive-by traffic was not a basis for
compensation.

Both ACE and the florist agreed to mediate the dispute. The mediation was held
November 9™ before a retired San Bernardino County judge, the Hon. LeRoy A.
Simmons. Judge Simmons encouraged informal settlement of the matter and some
payment to the plaintiff as a cost-efficient alternative to formal litigation. The
mediation was successful. An agreement that ACE pay Ms. Ramos $50,000, with Ms.
Ramos dropping all claims, present and future, was reached and executed at the end of
the mediation session. A key consideration for ACE was that formal litigation would
involve an expensive “two-tiered” trial, where the questions of claim validity and
valuation would be handled separately.

Community Qutreach Update - Staff has conducted the following project outreach

activities:

» Distributed construction alert notices in English and Spanish regarding temporary
lane closures on Puente Avenue for Sunset Avenue grade separation project;

e Conducted school safety outreach presentation at Columbia Elementary School
and distributed safety kits at Cherrylee Elementary School in City of El Monte;
Staffed ACE exhibit table at Mobility 21 Transportation Summit;

Conducted ongoing business support program, community outreach and
construction coordination activities for the Brea Canyon Road, East End Avenue,
Ramona Boulevard, and Sunset Avenue projects.

Contracting — Our Administrative Code delegates to the CEO the authority to approve
new contracts or change orders for Board-approved contracts within certain limits, with
a requirement that I report to the Board any such contract action. There were no
contract actions since last month’s report which affect contract value, other than those
included in the monthly construction reports.
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Pr m fi i Engineeri i h riel Trench
Grade Separations Project - On November 13, 2007, three proposals were

received in response to our Request for Proposals that was issued on October 1, 2007.
We are in the process of reviewing the proposals, and anticipate bringing a
recommendation for selection to the December Board meeting. The firms responding to

the RFP are as follows:

¢ ° Moffatt Nichol Group
e Washington Group
e Parsons Transportation Group

Construction Progress Reports — Attached are construction progress reports on the

Ramona Ave., East End Ave., Temple Ave., Brea Canyon Road and Sunset Ave.
projects.

Program Management Monthly Report - The Bechtel-DMJM program management
support activities for the last month is attached.

07



ALAMEDA CORRIDOR EAST

PROJECT STATUS REPORT

RAMONA BLVD. GRADE SEPARATION

For the Month: October 2007

Scope: Construct a grade separation at Ramona Blvd. in
the City of El Monte
Contractor: Brutoco Engineering & Construction, Inc.

Construction Manager:

Lim & Nascimento Engineering (LAN)

Contract Award:

September 27, 2004

Notice to Proceed:

December 15, 2004

Estimated Contract Completion:

March 3, 2008

Estimated Estimated %

Project Milestone Summary Start Completion Complete
Install Storm Drain System May 2005 September 2007 87%
Install Water Line September 2005 | December 2007 79%
Prepare Shoofly July 2005 December 2006 95%
Construct UPRR bridge foundations September 2006 March 2007 100%
Construct UPRR bridge superstructure May 2005 June 2007 95%
Construct Future UPRR bridge June 2007 October 2007 87%
foundations

Construct Metrolink bridge September 2006 | February 2007 99%
foundations

Ssgsg‘tﬁc?uer?“”k bridge September 2005 May 2007 96%
Build Pump Station December 2005 December 2007 76%
Construct Retaining Walls August 2005 February 2008 72%
Ramona Blvd. Civil Work April 2005 February 2008 72%
Complete Landscaping/Irrigation April 2007 March 2008 8%

Open to public

February 2008

Financial Summary

Original Contract Value

$ 17,721,474.85

C.0.s Approved This Month

$ 0.00

C.0.s Approved to Date

$ 2,138,032.98

Current Contract Value

$ 19,859,507.83

Total Earned to Date

$14,722,380.64
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RAMONA BOULEVARD GRADE SEPARATION PROJECT

Retaining Wall R1/R2 24" CIDH Piles

Drilling Operations (10/5/2007)

CONTRACTOR BRuTOCO CONSTRUCTION
CONTRACT AWARD DECEMBER 2004
COMPLETION MARCH 2008

ORIGINAL CONTRACT $ 17,721,475
CHANGE ORDERS $2,138,033
ToTAL CONTRACT $ 19,859,508

EARNED TO DATE $14,722381

CURRENT STAGE OF WORK

INSTALLATION OF CIDH PILES, GRADING
AND FORMING FOOTINGS, AND
INSTALLATION OF REINFORCING STEEL
FOR RETAINING WALL R3/R4.

mENGINEERING
CORPORATION

CONRTRUCTION MANAGFMENT DIVISION

CONTINUE CONSTRUCTION OF THE FUTURE
UPRR ABUTMENTS AND BENT.

STAGE 3 FUTURE UPRR BRIDGE ABUTMENT 3
GRADING OF PILE CAP STARTED AUGUST 24 AND
COMPLETED SEPTEMBER 7, 2007. FORMING PILE
CAP STARTED SEPTEMBER 11 AND COMPLETED
SEPTEMBER 26, 2007

INSTALLATION OF CIDH PILES AT BENT 2 STARTED
SEPTEMBER 4 AND COMPLETED SEPTEMBER 7,
2007. TESTING AND APPROVING CIDH PILES AT
BENT 2 STARTED SEPTEMBER 10, 2007

REMOVAL OF SHORING AND PLACEMENT OF
BACKFULL AT PUMP STATION COMPLETED
SEPTEMBER 8, 2007

Retaining Wall R3/R4 Footing — Rebar

Installation (10/17/07)

OcTOBER 2007
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RAMONA BOULEVARD GRADE SEPARATION PROJECT

Retaining Wall R1/R2 24” CIDH Piles
Drilling Operations (10/5/2007)

CONTRACTOR BRUTOCO CONSTRUCTION
CONTRACT AWARD DECEMBER 2004
COMPLETION MARCH 2008

ORIGINAL CONTRACT $ 17,721,475
CHANGE ORDERS $ 2,138,033
ToTAL CONTRACT $ 19,859,508

EARNED TO DATE $ 14,722381

CURRENT STAGE OF WORK

INSTALLATION OF CIDH PILES, GRADING
AND FORMING FOOTINGS, AND
INSTALLATION OF REINFORCING STEEL
FOR RETAINING WALL R3/R4.

CONSTRUCTION MANAGEMENT DIVISION

mENGINEERING
CORPORATION

CONTINUE CONSTRUCTION OF THE FUTURE
UPRR ABUTMENTS AND BENT.

STAGE 3 FUTURE UPRR BRIDGE ABUTMENT 3
GRADING OF PILE CAP STARTED AUGUST 24 AND
COMPLETED SEPTEMBER 7, 2007. FORMING PILE
CAP STARTED SEPTEMBER 11 AND COMPLETED
SEPTEMBER 26, 2007

INSTALLATION OF CIDH PILES AT BENT 2 STARTED
SEPTEMBER 4 AND COMPLETED SEPTEMBER 7,
2007. TESTING AND APPROVING CIDH PILES AT
BENT 2 STARTED SEPTEMBER 10, 2007

REMOVAL OF SHORING AND PLACEMENT OF
BACKFULL AT PUMP STATION COMPLETED
SEPTEMBER 8, 2007

Retaining Wall R3/R4 Footing — Rebar

Installation (10/17/07)

OcCTOBER 2007
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ALAMEDA CORRIDOR EAST

PROJECT STATUS REPORT
TEMPLE AVENUE TRAIN DIVERSION PROJECT
For the Month: October, 2007

Scope: For 3™ Mainline Construct 3 new railroad bridges and 1
new traffic bridge; widen 3 existing railroad bridges; grade
for new track bed and modifications of existing track beds;
construct sound walls, retaining walls, and pier protection
walls; install utilities or modify existing utilities; rehabilitate
existing LDC well; and, construct new Audiology Clinic for
Lanterman Developmental Center.

For 4™ Mainline Construct 1 new traffic bridge; grade for
new track bed; retaining walls, and pier protection walls;
and modify existing utilities;

Contractor: Yeager Skanska, Inc.
Construction Manager: PB Americas
Contract Award: January, 2005
Notice to Proceed: May 2, 2005
4" Track CN 10 NTP August 29, 2006
4™ Track CN 10 Completion August 29, 2007
Anticipated Substantial Completion: | October 25, 2007 (Nov 21, 2007 includes all punchlist)
Estimated Estimated %
Temple Ave Schedule Summary Start Completion Complete
Spadra Farm embankment & bridges* May, 2005 April, 2006 99%*
LA Subdivision embankment October, 2005 March, 2006 100%
LA Subdivision structures ** October, 2005 October, 2007 98%**
Lanterman Audiology Lab May, 2005 April, 2007 100%
Alhambra Sub Passing Siding May, 2005 DELETED 0%
4" Track CN 10 Structures August, 2006 August, 2007 100%
4™ Track CN 10 Embankment August, 2006 August, 2007 100%
*Structure 509.71 corrective punchlist to be completed.
**Strycture 28.22 corrective punchlist to be completed.
Financial Summary
Original Contract Value $24,389,743 |
C.0.s Approved This Month $0}
C.0.s Approved to Date $ 4,856,688 |
Current Contract Value 420 216,401 | ;
Invoiced to Date (% of revised contract) 528 375 183 99%

C\AM\Temp\MONTHLY\Temple Monthly Report 2007-10.doc 1 1



TEMPLE AVENUE TRAIN DIVERSION PROJECT

Contractor Yeager-Skanska

Contract Award January 2005
Limited NTP March 2005
NTP May, 2, 2005
Substantial Completion May 2, 2007

October 25, 2007
November 21, 2007

Revised Substantial Completion
Punchlist Completion

Original Contract Value $24,389,743
Change Orders this Month $0
Amended Contract Value $29,246,431
Earned to Date 99% $28,875,483

Progress Summary

e Spadra Farm embankment & bridges 99%
¢ LA Subdivision embankment 100%
¢ LA Subdivision structures 98%
¢ Lanterman Audiology Lab 100%
e Alhambra Sub Passing Siding (10%)  Deleted
e 4™ Track CN 10 Structures 100%
e 4™ Track CN 10 Embankment 100%
Safety and Security Issues:

Safety:

e TIME LOST INJURY STATUS None Reported

o INCIDENTS THIS MONTH None Reported

Security: Nothing to report
Initial Event Reports: Nothing to report

Work Accomplished this Month

e Continue on State Street ML1 Re-alignment

o Completed track embankment related punchlist
items

Upcoming Work next Month

o Complete corrective work on the bearing pad
gap at Br. 509.71

e Complete work on the corrective Re-alignment of
State Street ML1 Bridge (Br. 28.22)

Issues

e Obtained UPRR signoff on corrective work at
28.22 and 509.71.

Temple New ML- l rack Embankment

e gl e

State Street ML- Bridge Re-conct Backwall

October 2007
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ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT

For the Month: October 2007

EAST END/ RESERVOIR GRADE SEPARATIONS

Scope: Construct two railroad and two roadway bridges to grade separate
the East End and Reservoir roadways from the railroad.

Contractor: Ortiz Enterprises, Inc.

Construction Manager: PB

Contract Award: March, 2004

Notice to Proceed: | June, 2004

Estimated Completion:

Reservoir — December 2006
East End — May, 2008

Estimated Estimated %
Reservoir Schedule Summary Start Completion Complete
Reservoir utility June 2004 July 2006 100%
Railroad bridge construction February 2005 February 2006 100%
lower streets/construct retaining walls August 2005 December 2006 100%
Storm Water Lift Station March 2006 November 2006 99%
1% Street bridge construction March 2006 October 2006 100%
Open 1% Street to traffic December 2006 April 2007 100%
Open Reservoir Street to traffic December 2006 December 2006 100%
East End Schedule Summary ’
East End utility relocations June 2005 June 2007 80%
Los Angels Shoofly construction for East End Aug 2007 Sept 2007 100%
SCE Temporary Relocation (field work) February 2006 December 2007 100%
Verizon Permanent Relocation April 2006 January 2007 100%
Railroad bridge construction January 2007 May 2008 90%
Lower streets/construct retaining walls February 2007 March 2008 80%
Storm Water Lift Station June 2007 April 2008 50%
1% Street bridge construction Oct 2007 April 2008 5%
Open 1% Street to traffic --- May 2008 ---
Open East End Avenue to traffic --- May 2008 --=
Via Pueblo School access work June 2007 September 2007 99%
Financial Summary
Original Contract Value $30,208,600 -
C.0.s Approved This Month $ 432,482
C.0.s Approved thru This Month $2 681,398 &
Current Contract Value $32,889, 998 perE
Invoiced to Date (% of revised contract) 27,270,097 83%

C:\Documents and Settings\dstanley\Local Settings\Temporary Internet Files\Content.Outiook\tNTR22NB\2007-10 EE-Res Monthly

no pics.doc
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EAST END / RESERVOIR GRADE SEPARATION PROJECT

Contractor Ortiz

Contract Award March 2004
NTP June 2004
Milestone to Reopen Reservoir December 2006
Original Completion August 2007
Revised Completion May 2008
Original Contract Value $30,208,600
Change Orders this Month $ 432,482
Amended Contract Value $32,889,998
Earned to Date 83% $27,270,097

Progress Summary
99%

e Reservoir contract:

¢ East End Railroad Bridge: 90%
e East End Utility installation 80%
¢ East End Roadway Excavation 80%
¢ East End Retaining walls: 60%
e East End Lift Station Retaining Walls 50%
e 1% Street Bridge @ East End 5%

Safety and Security Issues:
Safety:

¢ TIME LOST INJURY STATUS

e INCIDENTS THIS MONTH
Security: Nothing to report

Initial Event Reports: Nothing to report.

None
None

Issues

e Contractor claims will be submitting large value
escalation claim, no submission yet.

¢ Girders moved during post-tensioning. Working for
designer& UP acceptance prior to completing.

Work Accomplished this Month

Reservoir; No work.

East End:

¢ Continued construction of phase 3, RR bridge

¢ Continued road excavation & lagging installation

¢ Continued retaining wall concrete & backfill

¢ Continued lift station wet well walls & started dry
well excavation

Upcoming Work next Month @EE

e Complete phase 3 RR bridge construction

e Complete road excavation & shoring.

e Continue RW concrete work and structural backfill
o Continue lift station concrete construction

e Continue First Street bridge foundation

¢ Chino lead drainage

Constructing 2°x6’ RCB storm drain culvert bo at
Foothill Transit (looking north)

Constructing retainng walls and 42 in RCP storm
drain system (looking north)

O
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ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT

BREA CANYON ROAD GRADE SEPARATION

For the Month: September 2007

Scope: Construct a grade separation at Brea Canyon Road
in the Cities of Industry and Diamond Bar
Contractor: Griffith Company _

Construction Manager:

Lim & Nascimento Engineering

Contract Award:

April 28, 2006

Notice to Proceed:

July 5, 2006

Estimated Contract Completion:

November 18, 2008

Estimated Estimated %

Project Milestone Summary Start Completion Complete
Install Storm Drain System September 2006 August 2008 61%
Install Sewer Line July 2006 May 2007 98%
Prepare Shoofly July 2006 October 2006 75%
Construct bridge foundations September 2007 January 2008 33%
Construct bridge superstructure November 2007 May 2008 22%
Construct Metrolink Access Road July 2006 July 2007 84%
Install MWD Water Line July 2006 March 2008 99%
Install SCE Trans & Distribution August 2006 July 2008 85%
Build Pump Station October 2006 May 2008 59%
Construct Retaining Walls March 2007 August 2008 39%
Roadway Civil Work July 2006 October 2008 35%
Complete Landscape, Irr & Lighting August 2007 November 2008 0%
Shea Property Improvement Option August 2006 August 2008 5%
Open to public October 2008

Financial Summary

Original Contract Value

$ 39,958,807.00

C.0.s Approved This Month

$ 0.00

C.0.s Approved to Date

$ 2,096,747.84

Current Contract Value

$ 42,055,554.84
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CONTRACTOR GRIFFITH COMPANY
CONTRACT AWARD APRIL 28, 2006
NTP JuLy 5, 2006
COMPLETION OCTOBER 2, 2008

ORIGINAL
CONTRACT VALUE  $ 39,958,807

AMENDED
CONTRACT VALUE  $ 42,055,555

EARNED TO DATE $ 23,522,078

CURRENT STAGE OF WORK STAGE 1 THRU 3

*PROJECT COMPLETION DATE AS OF TODAY IS 10/02/08.

TIME EXTENSION SHALL BE PLACED IN SCHEDULE WHEN CN
HAS BEEN EXECUTED. TIME IMPACT ANALYSIS FOR
FRAGNETS 1 — 6 HAD A TIME EXTENSION OF 88 DAYS. TIME
IMPACT ANALYSIS.ON THE UPRR / LACSD DELAY FOR
SHOOFLY ACTIVATION HAD A TIME EXTENSION OF 46 DAYS.

EXCAVATION ON SOUTH SIDE OF TRACKS

IDE OF TRACKS

INSTALLATION OF BRIDGE SHORING NORTH S

SAFETY AND SECURITY ISSUES:

SAFETY:
*TIME LOST INJURY STATUS - NONE

SECURITY:
*NONE

INITIAL EVENT REPORTS:

*INITIAL EVENT REPORTS — NONE
PiLE DRIVING AT RETAINING WALL #2
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ENGINEERING

CORPORATION CONTRACT PROGRESS PHOTOS 10f1

CONRTARUCTION MANAGEMENT DIVISION

PROJECT: ACE Brea Canyon Road Grade Separation _
CONTRACT: HP21L-6303(019) / ACE Contract No. 05-02 TAKEN BY: Kevin Cheng

102307-5 Griffith Repaired Fire Protection BFP Valve at 102307-6 SD Line C-1 Trench at Parking Lot Light
cip Conduit Crossing ‘ 17
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ALAMEDA CORRIDOR EAST

PROJECT STATUS REPORT
SUNSET AVENUE GRADE SEPARATION PROJECT
For the Month: October 2007

Scope: Construction of grade separations at the UPRR crossings at
Orange Avenue and Sunset Avenue. Orange and Sunset
Avenues will be lowered slightly and the tracks raised on
embankments and two steel thru-girder bridges. California
Street will be raised and reconstructed to meet the new track
locations. Valley Boulevard will be reconstructed at all three
intersections. Trackwork will consist of a new raised mainline
track; at grade drill track and industry track connection to the
north; and a temporary shoofly to the south requiring
temporary closure of the northerly lane of Valley Blvd.

Contractor: Atkinson Contractors, LP
Construction Manager: PB
Contract Award: August 28, 2006
Notice to Proceed: November 14, 2006
Original Completion: November 18, 2009 % Complete
Ez'rf;?egﬁsﬁ?"sed Contract July 27, 2010 19.8

Estimated Estimated %
Schedule Summary Start Completion Complete
California Ave Shoofly & Street Restoration January 2007 December 2007 95%
Railroad ROW storm drain system February 2007 January 2009 45%
Valley Blvd Shoofly May 2007 March 2008 20%
Drill Track April 2008 January 2009 0%
Retaining Walis February 2009 November 2009 0%
Sunset Avenue Bridge August 2009 June 2010 20%
Orange Avenue Bridge August 2009 June 2010 25%
Valley Bivd Street Restoration August 2009 October 2009 0%
Landscaping & Irrigation September 2009 January 2010 0%

Financial Summary

Original Contract Value $41,938,421.50
C.0.s Approved This Month 0
C.O.s Approved to Date $1,205,644.55 &
Current Contract Value $43,144,066.05 §
Invoiced to Date (% of revised contract) $8,102,657.02
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SUNSET AVENUE GRADE SEPARATION PROJECT

Contractor Atkinson Contractors, LP
Contract Award August 2006
Limited NTP November 1, 2006
NTP November 14, 2006

Contractual Completion November 18, 2009
Pending Revised Completion July 27, 2010

Original Contract Value $41,938,421.50

Change Orders this Month $994,477.55
Amended Contract Value $43,144,066.05
Earmed to Date 19.8% $8,102,657.02

- Progress Summary

e  California Ave Shoofly & Street Restoration 95%
e  Railroad ROW storm drain system 45%
¢  Valley Blvd Shoofly 20%
e Drill Track 5%
e  Retaining Walls & Backfiil 0%
) Sunset Avenue Bridge (includes fabrication) 20%
e  Orange Avenue Bridge (includes fabrication) 25%
e  Valley Bivd Street Restoration 0%
e  Landscaping & Irrigation 0%

Safety and Security Issues:
Safety:
e TIME LOST INJURY STATUS None Reported
e INCIDENTS THIS MONTH

- Contractor cut inactive UPRR signal line.

- Contractor left open excavation by track switch.
Security: Nothing to report

Issues
e  Cannot re-open California until UPRR completes the California
Shoofly.

e UPRR has not abandoned the temporary signal cable. This has added
over two week’s duration to the Shoofly debris removal.

e  Resolve and construct Design Revision 7.

e Issue RFI on drill track soils.

Work Accomplished this Month

Continue fabrication of Sunset Ave and Orange Ave. bridges.
Continuing Line ‘A’ Storm Drain.

Continuing Line ‘C’ Storm Drain.

Continuing Grading of Main Track (CN 014).

Began Line ‘B’ Storm Drain.

Upcommg Work next Menth
Valley Blvd Shoofly Drainage, Debris & Grading (CN 014 & CN
018)
e Begin Existing Storm Drain Protection (Design Rev 4 ; CN 014)
Install Traffic Signals on North and South Sides of California
Intersection and pave 2" cap on California Ave. (EPA Delay)
Continue Main Track & Drill Track Grading
Continue Storm Line ‘A’(Design Rev 7)
Temporary Signal Sunset Ave. & Orange Ave. (CN 019)
Install Shoofly Draining (CN 006)

L 10/12/2007 -

Backfilling Lm ‘A’ Storm Drain |

Concrete Shoofly Tisfor' Califoruia Crossing
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MONTHLY PROGRESS REPORT
ALAMEDA CORRIDOR-EAST PROGRAM MANAGEMENT SERVICES
PERIOD ENDING 10/31/07

This report summarizes activities undertaken between October 1 and October 31, 2007.

OVERVIEW:

Work is proceeding on project implementation on several fronts, with an emphasis on:

° A contract for train detection technology evaluation and testing on the IRRIS project is in
progress. Recommended technologies are currently being review.

e  Sunset Avenue Grade Separation Project: A significant milestone was achieved when
UPRR built and placed into service the California shoofly (“short shoofly”). This allows
removal of the existing main line track and opening up of the street for new main track and
drill track construction. The target for re-opening of California Avenue is early December;
this will be followed by the closures of Orange and Sunset Avenues. Approved changes in
the Valley shoofly design (“main” or “long” shoofly) were quantified and priced, as was a
significant storm drain protect-in-place measure. Remediation of unsuitable soil conditions
will be required for Valley shoofly subgrade, and the extent of this was finalized. Storm
drain construction continued leading to a significant excavation in Puente Avenue which
will require work area traffic control in mid-November.

o Brea Canyon Road Grade Separation Project: The contractor continued construction of
retaining walls along west side of Brea Canyon road north and south of the railroad tracks;
Griffith continued construction of shoring to support shoofly for construction of UPRR
mainline bridge and completed installation of 42 inch storm drain connecting to pump
house from Brea Canyon road north of the tracks. Griffith completed formwork and rebar
placement of pump house main floor and continued electrical conduit work below the
equipment floor.

o Ramona Boulevard Grade Separation Project: The contractor continued mass excavation
on the east side (in the former shoofly area) and dropped rebar cages and poured drilled
cast-in-drilled-hole piles for retaining wall foundations. Pump house electrical and
mechanical work continued. The revised construction schedule shows a temporary closure
of Stewart Street in late 2007 and opening of Ramona to traffic in February 2008.

o East End Avenue: Ortiz completed erection of UPRR LA Sub bridge girders and continued
placing sub-ballast and ballast on bridge deck; Ortiz started construction of cast-in-drilled-
hole concrete piles for First street bridge abutments and bent; continued retaining wall
construction at East End Avenue and continued placement of rebars, formwork and
concrete of pump station walls.

. A successful mediation led to an agreement on construction contract closeout for the
Nogales Street underpass project.

e The Temple Ave Train Diversion construction final punch list items are in process.
Submitted the request for approval to Caltrans for the construction of the remaining civil
work related to the 4" Track work. The 4™ Track contract has been rescheduled for bid.
We currently estimate the first quarter of 2008 for advertisement.

e  Prepared the documents for the San Gabriel Trench Design contract RFP. The RFP for this
work was advertised in October 2007. Proposals are due in November with the selection of
the design consultant in December.

o Community outreach activities continued for various projects.
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BUDGET/SCHEDULE
Work is currently proceeding within schedule and budget.

COMPLETED AND ONGOING WORK ACTIVITIES

PROGRAM MANAGEMENT SCOPE

L

® o o o .>

w

™

General Program Management & Administration Service:

Management and Administration

Provided direction to PM team for accomplishment of tasks.
Maintained progress on tasks.

Submitted monthly invoice.

Prepared various cost and budget reports.

Updated project schedule.

Procurement

Continued review and processing of active contract changes, amendments and
documentation for the Brea Canyon, Temple Train Diversion, East End/Reservoir St.,
Ramona Blvd, Baldwin and Sunset grade separation projects.

Continued preparation of bid documents for the Temple 4" Track project.

[ssued San Gabriel Trench RFP for Preliminary Engineering,

Quality Control Program/Value Engineering
No activities

Utility Program Management

Ongoing planning and coordination with major utility companies.

Continued San Gabriel Trench preliminary utilities research and data collection activities.
Continued review and update of Baldwin Ave. project utility relocation requirements.
Continued utility relocations for the Brea Canyon Grade Separation Project.

Continued with relocation of utilities for the Sunset Avenue Project.

Continued with relocation of utilities for the East End/Reservoir Project.

Environmental Program

Continued Mitigation Monitoring and Reporting Programs.

IS/EA draft report for San Gabriel Trench rail lowering project completed. Currently being
edited based on Caltrans/FHWA comments.

Continued Phase I update for the San Gabriel Trench Project.

Permitting Support
The Public Utilities Commission approved a petition regarding the Sunset project. An
application for the Temple 4™ Track project is being prepared.

Public Outreach

Distributed construction alert notices in English and Spanish regarding temporary lane
closures on Puente Avenue for Sunset Avenue grade separation project.

Conducted school safety outreach presentation at Columbia Elementary School and
distributed safety kits at Cherrylee Elementary School in City of El Monte.

Staffed ACE exhibit table at Mobility 21 Transportation Summit.

ACE/Progress Report October 2007
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o Conducted ongoing business support program, community outreach and construction
coordination activities for the Brea Canyon Road, East End Avenue, Ramona Boulevard,
and Sunset Avenue projects.

II. Project Management Services

e Ongoing project coordination with involved agencies/jurisdictions/UPRR.
. Providing technical direction to subconsultants.

TECHNICAL SCOPE

Right-of-Way Program and Technical Services

J Negotiations ongoing with one (1) Temple Avenue Train Diversion properties, one (1)
Ramona Boulevard property, eight (8) Temple 4™ Track properties, three (3) Sunset
Avenue properties and seven (7) Baldwin Avenue properties.

o Continued property management of one (1) Brea Canyon property, one (1) East End
Avenue property, five (5) Nogales Street properties, and thirteen (13) Reservoir Street
properties.

o Responded to property owner inquiries regarding the ACE Project at Ramona Boulevard,
Reservoir Street, Brea Canyon Road, Sunset Avenue and Baldwin Avenue.

o Continued liaison with Caltrans Local Programs personnel.

. Negotiating sale of “Surplus” parcels at Reservoir Street with public agencies.

e  Appraisal and environmental services under contract for Baldwin Avenue.

Railroad and Shoo-fly Design
o Continued design support during construction for various projects.

Surveying and Mapping Program

o Developing Plat Maps and legal descriptions for the required properties at Sunset Avenue,
and Baldwin Avenue projects.

NEXT PERIOD

Continue development of all scheduled activities.
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Alameda Corridor-East Construction Authority

4900 Rivergrade Rd. Ste. A120 Irwindale, CA 91706 (626} 962-9292 fax (626) 962-3552 www.theaceproject.org

MEMO TO: ACE Cdnstruction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: November 26, 2007

SUBJECT:  Approval of an Increased Authorization for Construction Contract Change
' Orders for the Ramona Boulevard Grade Separation

RECOMMENDATION: Staff recommends that the Board increase the Chief Executive
Officer's change order authorization by $1,493,860 contract value primarily to
accommodate compensation to the contractor for delays, as discussed below.

BACKGROUND: In September 2004, the Board authorized a contract with Brutoco
Engineering and Construction, Inc. (Brutoco) for the Ramona Boulevard grade
separation project in the City of El Monte in the amount of $17,721,474. Brutoco was
given full notice to proceed on December 15, 2004. At its June 2006 meeting, the
Board authorized approval of Change Order No. 8 in the amount of $799,442.27 for
construction of bridge substructure piles and abutments for a future Metrolink second
track bridge. This addition to the project scope was never intended to be part of the
grade separation and was fully funded by Metrolink. Therefore, the June 2006
authorization excluded change order No. 8 from the 10% limit on contract amendments
delegated to the Chief Executive Officer under our Administrative Code.

The Ramona Boulevard grade separation project has experienced several third party
delays which have added a net total of 252 compensable days to the contract duration.

Beginning in December 2005 we experienced Union Pacific Railroad (UPRR) and
Metrolink delays which extended the contractor’s critical path schedule. There was delay
in construction and activation of a crossover track between the two railroads east of the
project, and subsequent delay in construction of shoofly detour tracks for both UPRR
and Metrolink. UPRR activated its shoofly in March 2006, at which point Metrolink could
complete their shoofly track construction. Metrolink activated its shoofly in May 2006.

The other source of major critical path delay was relocation of underground telephone
and data communications lines. Ramona Blvd. had two major Criss-crossing
underground communications ducts, both of which tie into a nearby regional switching
center, which had to be relocated. As the Ramona project began, Pacific Bell was the
primary player in the relocation. The transition from Pacific Bell into SBC, followed by
the subsequent merger of SBC into AT&T, disrupted organizational, lessor-lessee and
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Approval of Increased Authorization for Construction Contract Change Orders
For the Ramona Boulevard Grade Separation

November 26, 2007 Board Meeting

Page 2 of 2

corporate authority relationships. (AT&T/SBC did their work at their cost under their
street franchise with the City of El Monte.) These corporate mergers created more

delay. AT&T/SBC completed their work in August 2006.

Collectively, prime contractor extended overhead costs and subcontractor change and
escalation costs due to delay address the above matters total $1,493,860. While
allocating the overall delay between the two main causes is imprecise, about half of the
delay is attributable to railroad delays and haif to telecom relocation.

The cumulative totals of all approved change orders and estimated change costs
projected to completion of the underpass are as follows:

Original Contract Value: $17,721,475
Present Contract Value (excluding Metrolink betterment) $19,169,718
- Railroad/AT&T delay cost: $1,493,860
- Other anticipated changes (est.) $ 789,000
- Expected unused quantities &
allowances (est.) ($ 522,000)
Estimated Final Contract Value $20,930,578
Percent of original contract value 18.1%

To summarize, we are asking for a supplemental contract authorization in the amount
of $1,436,955 which is slightly less than the amount associated with the UPRR,
Metrolink and AT&T/SBC delays. Approval of this additional authorization would result
in a total contingency authorization of 18.1%.

BUDGET IMPACT: Funds for the anticipated costs are available from State grant
funds (TCRP) and MTA Proposition C funds included in the Authority’s approved budget.
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Alameda Corridor-East Construction Authority

4900 Rivergrade Rd. Ste. A120 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer
DATE: November 26, 2007

SUBJECT: Approval of Contract Amendment for Design Services During Construction
for Ramona Boulevard Grade Separation with DMJM+Harris

RECOMMENDATION: Staff recommends that the Board authorize the Chief Executive
Officer to amend the contract with DMJM+Harris to add $28,260 for design services
during construction of the Ramona Boulevard grade separation, for a new contract
value of $3,266,322, and extend the completion date of the contract through April 2008.

BACKGROUND: In March 2004 you approved a contract amendment with
DMJM+Harris for design support services during construction of the Ramona Boulevard
underpass in the City of EI Monte. The amendment provided a design support services
budget of $440,000, resuiting in an overall executed contract value of $3,000,577.
Subsequent amendments provided $210,751 for designing additional abutments for a
future Metrolink bridge and changes in the pumphouse, streetlighting system and the
core project bridges resulted in the current contract value is $3,211,328. The cost of the
Metrolink bridge abutment design ($129,966) was paid by Metrolink.

Construction of the Ramona Blvd. underpass began in December 2004. DMJM + Harris
has been responding to contractor's questions, reviewing shop drawings and other
contractor submittals, preparing design changes, attending on-site meetings and
performing other tasks. In addition, DMJM + Harris provided design support services
during advertising, bid and award of the Ramona project prior to construction. In 2004
the advertise/bid/award and construction periods were together estlmated to be
approximately 33 months.

The Ramona Boulevard underpass project is taking longer to complete due to delays in
UPRR and Metrolink shoofly track construction and relocation of two major underground
AT&T/SBC telephone and data communications trunk lines. Additionally, redesign of
retaining wall footings has been required to relocate foundation piles around railroad
fiber optic telecommunications lines. These fiber optic lines could only be positively
located after mass excavation under the railroad bridges was completed. Other project
elements requiring increased design support services have including pumphouse roof
and equipment door redesign, UPRR future bridge center column, a temporary
shopping center driveway, shopping center parking lot restoration, and median barrier
wall redesign under the bridges.



Approval of Contract Amendment for Design Services for Ramona Blvd. Grade Separation with
DMIM+Harris

November 26, 2007 Board Meeting

Page 2 of 2

DMJM+Harris is the designer of the Ramona Boulevard Underpass and should be
available to review and respond to questions that may arise throughout the remainder of
its construction and the punchlist/closeout phase of the project.

The history of this contract is as follows:

Ramona Bivd. Grade Separation

Board Action Authorization Executed Amount
Contract Award $1,552,522 $1,552,522
Amendment 1 $150,915 $150,915
Amendment 2 $271,353 $265,910
Amendment 4/6 $612,272 $592,276
Amendment 7 $440,000 $438,954
Amendment 8 $130,000 $129,966
Amendment 9/10 $81,000 $80,785
This Request $28,260 $54,994
Total $3,266,322 $3,266,322

BUDGET IMPACT: Funds for these contracts are available from grant funds (Federal
and State funds) and have been included in the adopted budget.
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Alameda Corridor-East Construction Authority

4900 Rivergrade Rd. Ste A120 Irwindale, CA 91706 (626) 962-9292 fax (626)962-9393 www.theaceproject.org

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer
DATE: November 26, 2007

SUBJECT:  Final Acceptance of Nogale_s Street Grade Separation Project &
Close-out of Contract with Brutoco Engineering & Construction, Inc.

RECOMMENDATION: It is recommended that the Board accept the Nogales Grade
Separation project as being completed in conformance with the project plans and
specifications, with final closeout of the construction contract.

BACKGROUND: At your March 2003, meeting, the Board authorized Contract 02-08
with Brutoco Engineering & Construction, Inc. for the Nogales Street Grade Separation
Project in the Cities of West Covina and Industry, in the.amount of $15,710,677. The
grade separation was open to traffic on August 28, 2005. The work described in the
project plans and specifications was substantively completed by February 25, 2006. In
October 2006 you partially accepted the Nogales project, contingent on transfer of
operation and maintenance responsibilities to host jurisdictions and final closeout of the
construction contract.

Operation and maintenance of the project has been transferred to participating agencies,
as follows:

e (Cities of Industry and West Covina — primary local jurisdictions. Streets,
bridgesf1], sidewalks, local sewers, landscaping.

¢ Los Angeles County Department of Public Works
- Flood Maintenance Division — Storm water sewers and pumphouse

(through city services agreement[2])

- Operational Services Division — traffic signals (city services agreement)

¢ Los Angeles County Sanitation Districts — trunk sewer

¢ Union Pacific Railroad — railroad bridge superstructure

e Various companies and agencies - water, gas, electrical and
communications utilities.

1. Valley Blvd. bridge, and railroad bridge substructure

2. An internal LACDPW assignment of pumphouse responsibilities involving Programs Management,
Construction and Flood Maintenance Divisions, and the city services agreement for the pumphouse,
are pending.
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ACE Construction Authority

November 26, 2007 Meeting

Final Acceptance of Nogales Street Grade Separation Project &
Close-out of Contract with Brutoco Engineering & Construction, Inc.
Page 2

After construction was completed, the contract with Brutoco remained open pending
resolution of several potential claims. During late 2006 and early 2007 several attempts
were made to resolve these potential claims on an informal level. On June 4, 2007,
Brutoco formalized its claims by filing suit in Los Angeles Superior Court, East District. On
October 9, 2007, a successful mediation led to the execution of a settlement agreement
on October 31, 2007.

The construction contract amounts are as follows:

Original Contract Value: $15,710,677
Change Order $1,486,504
Total Contract Value $17,197,181
Change order percentage 9.5%

The project was completed within the contingency authority provided to the Chief
Executive Officer by ACE’s Administrative Code. Therefore, staff requests that the Board
approve final contract closeout and accept the Nogales Street underpass project as
completed.

The DBE subcontracting commitment from Brutoco at contract award was 7%. The actual
DBE subcontracting participation attained was 6%. The reduction is due to the fact that
one of the DBE subcontractors was acquired by a non-DBE firm during the contract
period, and its work could not be counted towards the DBE goal.

BUDGET IMPACT:
The final contract value is $17,197,181, which is within the Authority’s approved budget

for this project.

3. Includes Change Order No. 024 in the amount of $(396,454.47) to reconcile contract bid quantities,
and Change Order No. 025, which represents the Settlement.
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‘ Y Alameda Corridor-East Construction Authority

4900 Rivergrade Rd. Ste. A120 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

MEMO TO: ACE Construction Authority Board Members & Alternates

FROM: Rick Richmond
Chief Executive Officer
DATE: November 26, 2007

SUBJECT:  Approval of Proposition 1B Trade Corridor Improvement Fund (TCIF)
Grant Application Submittal '

RECOMMENDATIONS: Staff recommends that you authorize the Chief Executive
Officer to take the necessary administrative steps to file a Prop 1B TCIF grant
application in accordance with guidelines still under development by the California
Transportation Commission (CTC). The application for $350 million TCIF Prop 1B
funding request will be consistent with action taken by the ACE Board at their
December, 2006 meeting authorizing staff to begin seeking funding for Phase II
projects.

BACKGROUND: Staff has regularly reported on the meetings surrounding the
development of the Prop 1B TCIF guidelines for administering the $2 billion goods
movement program. Staff has worked with other Southern California transportation
agencies in developing a Southern California consensus regarding basic principles of the
program, along with a $1.7 billion project list (ACE-SGV is included for $350 million).

It was anticipated that the CTC would adopt guidelines last week at their meeting to set
a schedule and guidance regarding the application process. No action was taken.

As a result, of the above discussions, the CTC directed their Executive Director John
Barna and Caltrans Director Will Kempton to meet with the regions to try to develop a
consensus by the November 27" CTC meeting on regional minimum allocations, revised
guidelines, and project evaluation criteria. The CTC would then act on guidelines at
their December 12-13" meeting in Sacramento. Since that time, Secretary has also
invited local agency representatives to meet with him on November 19" and 20% to
seek a consensus.

Based upon the rapidly changing and short turnaround schedule, it is entirely possible
‘that the TCIF applications will be due prior to the next ACE Board meeting. It is in the
ACE Construction Authority’s best interest to begin preparing a draft Prop 1B TCIF
funding application based upon the draft guidelines and make adjustments to the
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information when the final guidelines are adopted in case the submittal due date is very
short (10 days under current schedule in draft guidelines).

For these reasons, it is recommended that the Board authorize staff to submit the
necessary administrative application request information for a TCIF application of up to
$350 miillion. The application will be consistent with the adopted ACE and SGVCOG
Board action of December, 2006 (Attachment).
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ATTACHMENT

)\ Alameda Corridor-East Construction Authority

4900 Rivergrade Rd. Ste. A120 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

MEMO TO: ACE Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer
DATE: December 18, 2006

SUBJECT:  Approval of Revised Project Cost Estimate and Priority Program for State
- and Local Funding

RECOMMENDATION

1. Approve the revised cost estimate for the ACE project describe below and
request that the San Gabriel Valley Council of Governments also adopt it.

2. Adopt a Phase II priority program consisting of the San Gabriel trench and two
additional grade separations to be determined once available funding is known

3. Authorize staff to request the maximum amount of MTA and State bond funding
for any currently unfunded grade separation projects, consistent with the
guidelines of the respective programs.

4. Authorize staff to continue to process the San Gabriel environmental document
and obtain environmental clearance for the two additional grade separations.

5. Authorize staff to solicit design proposals as necessary for the Phase II priority
projects.

BACKGROUND

As we approach the point at which all Phase I projects are being implemented (the
Baldwin Ave. project in El Monte is the last to move into property
acquisition/construction), and there are prospects of additional resources to move into
Phase II of the project, it is timely to review and revise as necessary past schedules and
cost estimates and make plans for moving forward into Phase 1I.

The ACE Project was adopted by the San Gabriel Valley Council of Governments in
1997. The project cost was estimated at $950 million in 1997 dollars. An aggressive
project implementation plan was subsequently proposed which called for the project to
be fully funded by June 2004.

The project has obviously evolved quite differently. We have attempted to respond to
changed circumstances and unforeseen problems as effectively as possible, but impacts
on the overall project schedule and cost have been unavoidable. We have reported to
the Board on a quarterly basis our best estimate of the cost and schedule of Phase I but
have not, to date, attempted to speculate on the effect of what we have experienced
with Phase I will be on Phase II, and therefore the overall project.
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ACE Construction Authority Board Members & Alternates

December 18, 2006 Meeting

Approval of Revised Project Cost Estimate & Priority Program for Funding
Page 2 of 4

Schedule - The goal of completing the project by 2008, set in 1997, cannot be met. As
mentioned earlier, this would have required obtaining all required funding by June
2004. We are very proud of the fact that we have secured $562 million for the project
to date, but we have experienced significant delays in much of this funding being
available, and it has fallen short of our expectations in the aggregate. Based on this
experience, we believe it is too speculative to set a new overall completion date at this
point.

Cost - The initial project cost estimate was made in 1997 based on conceptual
definitions of the various project elements (Project Study Report). A number of the
project components have been redefined or shifted between phases, either to address
obstacles or produce a more cost effective project. While the original concept cost
estimates included contingencies, they have not come close to covering the effect of
unaccounted for costs or changed circumstances, particularly on the grade separations.
We have analyzed the eight Phase I grade separations which have stayed relatively
close in design concept from the beginning of the project to assess the magnitude of
cost changes and the most common reasons. The most significant factors increasing
our project cost have been:

1. Inflation - As mentioned above, the 1997 cost estimate did not include inflation
allowances. While the rate of construction inflation in the early years of the
project was relatively modest, it has increased severely in the last few years.
Caltrans composite construction inflation index for the period 1997-2006 shows
costs 113% higher today than in 1997. ,

2. Agency Qverhead - The original cost estimates included a combined allowance
for all professional services (engineering, CM, and project management) of 25%
but did not provide for agency overhead. Since we have no source of revenue
other than project funding we have to cover our costs not directly charged to
projects from the project budgets through an approved overhead rate. We have
attempted to keep this cost to a minimum, and it has been running about 6-8%
over the last few years, nevertheless over the seven years we have been in
operation, these costs now total about $22.6 million.

3. UPRR Force Account - Track and signal system reconstruction on the
operating railroad, as well as flagging protection, must be performed by the
UPRR and is only done on a fully reimbursable basis. The original project cost
estimate included a total of $21 million for the eight Phase I grade separations.
We currently estimate that total to be $50 million.

4. Real Estate/Relocation - The original cost estimate identified anticipated real
estate requirements and included a total allocation of $8 million for the eight



ACE Construction Authority Board Members & Alternates

December 18, 2006 Meeting

Approval of Revised Project Cost Estimate & Priority Program for Funding
Page 3 of 4

grade separations. Our current estimate for real estate acquisition, relocation and
agency costs (administrative and legal) for the eight grade separations is $69
million.

5. Scope Changes - While we have avoided “scope creep” for the most part, a
glaring exception has been in the requirements imposed on us by the UPRR.
UPRR has insisted on capacity expansion elements at every one of our Phase I
grade separations, ranging from relatively modest abutment expansion to major
capacity expansion as in the Temple project. Often these additional elements
came after project design was well advanced so they had the added effect of
delaying the project. While we have typically tried to resist them or lessen their
impact, it always comes down to the trade off of letting a project languish or
accede to the best deal we can get. We estimate the total cost of UPRR capacity
enhancements on Phase I at $24 million.

As can be seen, the dollar cost of the above factors has been major. We have
attempted to cope with them by early project concept changes which saved cost. In
addition we have moved some project components (and one project) from Phase I into
Phase II which has kept the Phase I cost down but not reduced the cost of the total
project. When we make an “apples-to-apples” comparison of Phase I grade separations
from our early estimates (Jan. 2001) to our current estimates, we find the average of
the project cost increases to be 64%. If we apply that experience to our residual Phase
IT cost estimate from the 1997 total project cost estimate, we have a Phase II estimate
of approximately $918 million and a total project cost estimate of $1.404 billion.

This is a coarse method of estimating Phase II costs. The average Phase I cost
increase masks large discrepancies between individual project increases and our
experience on these projects should make better cost control possible. On the other
hand, we don't have specific designs for the Phase II projects and this estimate does
not include a future inflation factor which can't be estimated without making very
speculative assumptions about the pace of future funding.

Potential Additional Funding Opportunities

The ACE Project should be eligible to apply for the recently enacted Prop 1B funds
where $2 billion was earmarked for goods movement projects. Another $1 billion was
included in Prop 1B bond for environmental mitigation projects related to trade growth.
ACE expects to be able to apply for those funds as well. A 50% match is required. We
have taken several steps to be prepared for the state funding program getting
underway. Staff has updated Phase II costs estimates as noted above. Staff has also
reviewed the environmental status of Phase II projects and will be updating the draft
documents. Also, staff has worked with the other counties, the environmental agencies,
and the business communities to discuss the reasons and benefits of including ACE
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Phase II projects for consideration of state bond funding. Staff has also discussed with
MTA staff the potential for additional local funds as a result of the above cost increases
and the need to match state bond funds. MTA is reviewing that request.

Given the state budget process, it is likely funding requests/applications could be
required as early as January. As a result, it is timely to discuss with the Board which
currently unfunded projects would meet potential project criteria. From discussions with
agency staff, project readiness will also be a key selection criteria.

Pr rioriti

There are ten grade separations in Phase II yet to be funded. In addition, the Nogales
(UP) underpass has been designed by ACE under contract to the County. The project is
ready for right-of-way and construction but costs estimates for construction exceed
committed funding. The County of LA is seeking MTA Call for Project funding. Those
decisions will not be known until July, 2007.

Ideally, ACE would seek bond funding for all ten grade separations plus Nogales.
However, the competition will be intense and that expectation is unrealistic. Taking into
consideration the likely project selection and project readiness criteria noted above.
Staff recommends Board adoption of a Phase II priority program consisting of:

= San Gabriel trench

* Two additional grade separations to be determined once available funding is
known.

In order to pursue this program, Board authorization is requested to:

1. Request the maximum amount of MTA and State bond funding for any currently
unfunded grade separation projects, consistent with the guidelines of the
respective funding programs;

2. Continue to process the San Gabriel environmental document through
Caltrans/FHWA approval and obtain environmental clearance for the two
additional grade separations; and,

3. Solicit design proposals as necessary for the Phase II priority projects.
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